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ESTIMATE RUN 01/27/2012

ESTIMATE SUMMARY 06:37:21

CONTID: C15790A        ESTIMATE NO: 0001 PROG 2005

PCN: 15790A-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:SB INTERIM IMP SPEER-20TH PERCENT TIME:

PROJECT NO: IM 0252-387                   

I-25:SB INTERIM IMP SPEER-20TH

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 01/25/2012 DATE TIME STARTED 01/09/2012

5670 FRANKLIN STREET DATE LET 10/27/2011 DATE WORK BEGAN 01/09/2012

 DATE AWARDED 12/19/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 01/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,706,521.30 PARTICIPATING $ $ 203,205.00

AWARD PROJECT AMT: 11,734,421.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,096.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

2.40

WORK DAYS

WORK DAYS

1.38%

14,503,316.30

203,205.00

203,205.00

197,108.85

$

$

$

$

203,205.00

0.00

203,205.00

0.00

203,205.00

-6,096.15

0.00

197,108.85

0.00

AMOUNT DUE 197,108.85 197,108.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 197,108.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 500

ORIG TIME ALLOW: 500
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0005 Design Services Water line 0.000

0.000

628-50001  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0010 Clearing and Grubbing 0.000

0.350

201-00000  
 

0.950

L S 

50,000.00000 17,500.000.350

17,500.00

0015 *Tree Trimming 0.000

0.000

202-00008  
 

20.000

HOUR

168.00000 0.000.000

0.00

0020 *Removal of Tree 0.000

83.000

202-00010  
 

87.000

EACH

278.00000 23,074.0083.000

23,074.00

0025 Removal of Inlet 0.000

0.000

202-00019  
 

18.000

EACH

278.00000 0.000.000

0.00

0030 Removal of Pipe 0.000

0.000

202-00035  
 

1,065.000

LF  

34.00000 0.000.000

0.00

0035 Removal of Delineator 0.000

0.000

202-00090  
 

10.000

EACH

8.00000 0.000.000

0.00

0040 Removal of Wall 0.000

0.000

202-00155  
 

1,703.000

LF  

68.00000 0.000.000

0.00

0045 Removal of Sidewalk 0.000

0.000

202-00200  
 

157.000

SY  

8.00000 0.000.000

0.00

0050 Removal of Gutter 0.000

0.000

202-00202  
 

315.000

LF  

7.00000 0.000.000

0.00

0055 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

1,547.000

LF  

3.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0060 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

15.000

SY  

19.00000 0.000.000

0.00

0065 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

69.000

SY  

100.00000 0.000.000

0.00

0070 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

6,665.000

SY  

4.00000 0.000.000

0.00

0075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

7,296.000

SY  

3.00000 0.000.000

0.00

0080 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

7,346.000

SF  

2.00000 0.000.000

0.00

0085 Removal of Bridge Railing 0.000

0.000

202-00425  
 

106.000

LF  

10.00000 0.000.000

0.00

0090 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

1.000

EACH

7,500.00000 0.000.000

0.00

0095 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

12.000

EACH

248.00000 0.000.000

0.00

0100 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

1.000

EACH

3,560.00000 0.000.000

0.00

0105 Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

75.00000 0.000.000

0.00

0110 Removal of Sign Panel 0.000

0.000

202-00821  
 

8.000

EACH

250.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0115 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

1.000

L S 

3,474.00000 0.000.000

0.00

0120 *Removal of Fence 0.000

0.000

202-01000  
 

1,872.000

LF  

2.50000 0.000.000

0.00

0125 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

211.000

LF  

3.00000 0.000.000

0.00

0130 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

788.000

LF  

19.00000 0.000.000

0.00

0135 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

641.000

LF  

20.00000 0.000.000

0.00

0140 *Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

145.00000 0.000.000

0.00

0145 Plug Culvert 0.000

0.000

202-04001  
 

2.000

EACH

1,262.00000 0.000.000

0.00

0150 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0155 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

41,200.000

CY  

9.00000 0.000.000

0.00

0160 Proof Rolling 0.000

0.000

203-01100  
 

25.000

HOUR

120.00000 0.000.000

0.00

0165 Backhoe 0.000

0.000

203-01510  
 

160.000

HOUR

90.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0170 Dozing 0.000

0.000

203-01550  
 

160.000

HOUR

165.00000 0.000.000

0.00

0175 Combination Loader 0.000

0.000

203-01594  
 

400.000

HOUR

100.00000 0.000.000

0.00

0180 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

160.000

HOUR

200.00000 0.000.000

0.00

0185 Structure Excavation 0.000

0.000

206-00000  
 

1,843.000

CY  

11.00000 0.000.000

0.00

0190 Filter Material (Class B) 0.000

0.000

206-00520  
 

5.000

CY  

67.00000 0.000.000

0.00

0195 Filter Material (Class C) 0.000

0.000

206-00530  
 

28.000

CY  

40.00000 0.000.000

0.00

0200 *Shoring (Area 7) 0.000

0.000

206-01787  
 

1.000

L S 

54,000.00000 0.000.000

0.00

0205 Shoring (Area 8) 0.000

0.000

206-01788  
 

1.000

L S 

19,000.00000 0.000.000

0.00

0210 Topsoil 0.000

0.000

207-00205  
 

1,030.000

CY  

22.00000 0.000.000

0.00

0215 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

6,960.000

LF  

4.00000 0.000.000

0.00

0220 Erosion Log (20 Inch) 0.000

776.000

208-00009  
 

7,016.000

LF  

5.00000 3,880.00776.000

3,880.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0225 Silt Fence 0.000

55.000

208-00020  
 

11,688.000

LF  

1.00000 55.0055.000

55.00

0230 Sediment Basin 0.000

0.000

208-00030  
 

2.000

EACH

9,000.00000 0.000.000

0.00

0235 Check Dam 0.000

0.000

208-00040  
 

16.000

EACH

254.00000 0.000.000

0.00

0240 Concrete Washout Structure 0.000

0.000

208-00045  
 

4.000

EACH

938.00000 0.000.000

0.00

0245 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

4,884.000

LF  

3.00000 0.000.000

0.00

0250 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4.000

EACH

1,100.00000 2,200.002.000

2,200.00

0255 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

400.000

HOUR

32.00000 0.000.000

0.00

0260 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

400.000

HOUR

55.00000 0.000.000

0.00

0265 Erosion Control Supervisor 0.000

7.000

208-00206  
 

500.000

DAY 

10.00000 70.007.000

70.00

0270 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0275 Reset Ground Sign 0.000

0.000

210-00810  
 

1.000

EACH

300.00000 0.000.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0280 Reset Sign Panel 0.000

0.000

210-00815  
 

18.000

EACH

175.00000 0.000.000

0.00

0285 Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

8,756.00000 0.000.000

0.00

0290 Reset Pedestal Pole 0.000

0.000

210-00858  
 

2.000

EACH

92.00000 0.000.000

0.00

0295 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

941.00000 0.000.000

0.00

0300 Modify Manhole 0.000

0.000

210-04015  
 

1.000

EACH

1,021.00000 0.000.000

0.00

0305 Modify Inlet 0.000

0.000

210-04020  
 

4.000

EACH

878.00000 0.000.000

0.00

0310 Adjust Valve Box 0.000

0.000

210-04050  
 

5.000

EACH

269.00000 0.000.000

0.00

0315 *Seeding (Native) 0.000

0.000

212-00006  
 

1.920

ACRE

680.00000 0.000.000

0.00

0320 *Soil Conditioning 0.000

0.000

212-00032  
 

1.920

ACRE

1,750.00000 0.000.000

0.00

0325 *Sod 0.000

0.000

212-00050  
 

410.000

SF  

1.45000 0.000.000

0.00

0330 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.920

ACRE

750.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0335 *Mulch Tackifier 0.000

0.000

213-00061  
 

384.000

LB  

2.45000 0.000.000

0.00

0340 *Soil Binder 0.000

0.000

213-00100  
 

1.920

ACRE

550.00000 0.000.000

0.00

0345 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

18,125.00000 0.000.000

0.00

0350 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

87.000

EACH

285.00000 0.000.000

0.00

0355 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00211  
 

2,563.000

SY  

1.56000 0.000.000

0.00

0360 *Noxious Weed Management 0.000

0.000

217-00015  
 

9,293.000

SY  

0.95000 0.000.000

0.00

0365 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

8,827.000

CY  

24.00000 0.000.000

0.00

0370 Aggregate Base Course (Special) 0.000

0.000

304-09000  
 

750.000

CY  

30.00000 0.000.000

0.00

0375 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

50.000

TON 

138.57000 0.000.000

0.00

0380 Emergency Pothole Repair 0.000

0.000

403-00800  
 

50.000

TON 

343.00000 0.000.000

0.00

0385 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

2,232.000

TON 

93.70000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0390 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

7,439.000

TON 

53.00000 0.000.000

0.00

0395 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

2,939.000

GAL 

2.15000 0.000.000

0.00

0400 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

88.000

SY  

106.00000 0.000.000

0.00

0405 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

591.000

SY  

80.00000 0.000.000

0.00

0410 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

16.000

SY  

37.00000 0.000.000

0.00

0415 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

41.000

LF  

183.00000 0.000.000

0.00

0420 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

68.000

LF  

222.00000 0.000.000

0.00

0425 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

20.000

CY  

310.00000 0.000.000

0.00

0430 Concrete Class B (Miscellaneous) 0.000

0.000

601-01025  
 

8.000

CY  

525.00000 0.000.000

0.00

0435 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

47.000

LF  

108.00000 0.000.000

0.00

0440 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

447.000

LF  

98.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0445 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

1,361.000

LF  

116.00000 0.000.000

0.00

0450 38x24 Inch Reinforced Concrete Pipe Elliptical 0.000

0.000

603-02305  
 

523.000

LF  

139.00000 0.000.000

0.00

0455 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

3.000

EACH

2,531.00000 0.000.000

0.00

0460 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,755.00000 0.000.000

0.00

0465 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

1.000

EACH

3,838.00000 0.000.000

0.00

0470 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

1.000

EACH

2,732.00000 0.000.000

0.00

0475 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

2.000

EACH

4,800.00000 0.000.000

0.00

0480 *Vane Grate Inlet Special (5 Foot) 0.000

0.000

604-25006  
 

7.000

EACH

5,600.00000 0.000.000

0.00

0485 *Vane Grate Inlet Special (10 Foot) 0.000

0.000

604-25011  
 

6.000

EACH

5,700.00000 0.000.000

0.00

0490 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

2.000

EACH

1,843.00000 0.000.000

0.00

0495 Manhole Special (25 Foot) 0.000

0.000

604-39025  
 

1.000

EACH

35,000.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0500 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

1.000

EACH

3,285.00000 0.000.000

0.00

0505 *Meter Vault 0.000

0.000

604-50700  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0510 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

276.000

LF  

14.60000 0.000.000

0.00

0515 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

696.000

LF  

47.50000 0.000.000

0.00

0520 Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

138.000

LF  

65.00000 0.000.000

0.00

0525 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

124.000

LF  

62.87000 0.000.000

0.00

0530 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

93.000

LF  

101.41000 0.000.000

0.00

0535 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00741  
 

35.000

LF  

129.60000 0.000.000

0.00

0540 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

600.00000 0.000.000

0.00

0545 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,057.35000 0.000.000

0.00

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,871.75000 0.000.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0555 *Fence (Plastic) 0.000

0.000

607-11525  
 

2,050.000

LF  

4.00000 0.000.000

0.00

0560 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

38.000

LF  

35.75000 0.000.000

0.00

0565 *Concrete Sidewalk 0.000

0.000

608-00000  
 

342.000

SY  

31.00000 0.000.000

0.00

0570 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

5.000

SY  

57.00000 0.000.000

0.00

0575 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

719.000

LF  

18.00000 0.000.000

0.00

0580 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

111.000

LF  

16.00000 0.000.000

0.00

0585 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

181.000

LF  

32.00000 0.000.000

0.00

0590 Delineator (Type I) 0.000

0.000

612-00001  
 

2.000

EACH

17.00000 0.000.000

0.00

0595 Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

19.00000 0.000.000

0.00

0600 Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

23.000

EACH

30.00000 0.000.000

0.00

0605 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

49.000

EACH

35.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0610 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

2.000

EACH

65.00000 0.000.000

0.00

0615 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

2.000

EACH

65.00000 0.000.000

0.00

0620 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

150.000

LF  

4.35000 0.000.000

0.00

0625 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

1,630.000

LF  

9.30000 0.000.000

0.00

0630 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

400.000

LF  

11.99000 0.000.000

0.00

0635 4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

2,700.000

LF  

18.30000 0.000.000

0.00

0640 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

2,800.000

LF  

12.95000 0.000.000

0.00

0645 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

60.000

LF  

16.45000 0.000.000

0.00

0650 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

8.000

EACH

981.00000 0.000.000

0.00

0655 Pull Box (16"x24"x12") 0.000

0.000

613-07026  
 

4.000

EACH

626.00000 0.000.000

0.00

0660 Pull Box (Install Only) 0.000

0.000

613-07199  
 

9.000

EACH

520.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0665 Wiring 0.000

0.000

613-10000  
 

0.800

L S 

17,068.00000 0.000.000

0.00

0670 Luminaire (Special) 0.000

0.000

613-16000  
 

3.000

EACH

398.00000 0.000.000

0.00

0675 Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

12.000

EACH

3,707.00000 0.000.000

0.00

0680 Light Standard Metal (70 Foot) 0.000

0.000

613-34700  
 

3.000

EACH

5,080.00000 0.000.000

0.00

0685 Light Standard Foundation 0.000

0.000

613-40010  
 

7.000

EACH

1,018.00000 0.000.000

0.00

0690 Luminaire High Pressure Sodium (100 Watt) 0.000

0.000

613-70100  
 

4.000

EACH

1,318.00000 0.000.000

0.00

0695 Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

8.000

EACH

2,436.00000 0.000.000

0.00

0700 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

10.000

EACH

1,225.00000 0.000.000

0.00

0705 Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

6.000

EACH

1,827.00000 0.000.000

0.00

0710 Sign Panel (Class I) 0.000

0.000

614-00011  
 

20.000

SF  

16.00000 0.000.000

0.00

0715 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

98.000

SF  

24.00000 0.000.000

0.00
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PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0720 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

551.000

SF  

33.00000 0.000.000

0.00

0725 *Sign Post (Special) 0.000

0.000

614-00040  
 

28.000

LF  

75.00000 0.000.000

0.00

0730 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

10.000

LF  

12.00000 0.000.000

0.00

0735 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

33.000

LF  

80.00000 0.000.000

0.00

0740 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

9.000

EACH

350.00000 0.000.000

0.00

0745 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0750 Concrete Footing (Traffic Signal Pole) 0.000

0.000

614-03100  
 

4.000

EACH

2,481.00000 0.000.000

0.00

0755 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

1.000

EACH

35,000.00000 0.000.000

0.00

0760 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

1.000

EACH

70,000.00000 0.000.000

0.00

0765 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

8.000

EACH

544.00000 0.000.000

0.00

0770 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

16.000

EACH

711.00000 0.000.000

0.00
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NO.
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NO.
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QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0775 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

1.000

EACH

11,271.00000 0.000.000

0.00

0780 Pedestrian Push Button 0.000

0.000

614-72860  
 

8.000

EACH

214.00000 0.000.000

0.00

0785 Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

2.000

EACH

3,347.00000 0.000.000

0.00

0790 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

2.000

EACH

6,241.00000 0.000.000

0.00

0795 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

1.000

EACH

13,329.00000 0.000.000

0.00

0800 Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

1.000

EACH

20,168.00000 0.000.000

0.00

0805 Traffic Signal-Light Pole Steel (2-30 Foot Mast Arm) 0.000

0.000

614-81230  
 

2.000

EACH

21,064.00000 0.000.000

0.00

0810 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

2.000

EACH

4,163.00000 0.000.000

0.00

0815 Traffic Signal Controller (Solid State) (Full-Actuated) 0.000

0.000

614-86239  
 

1.000

EACH

8,836.00000 0.000.000

0.00

0820 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

480.000

LF  

2.30000 0.000.000

0.00

0825 Closed Circuit Television Pole 0.000

0.000

614-87325  
 

1.000

EACH

3,780.00000 0.000.000

0.00
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ITEM
NO.
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THIS
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06:37:21

CUMULATIVE
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CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0830 Fiber Optic Cable (Single Mode) (48 Strands) 0.000

0.000

614-87448  
 

1,350.000

LF  

3.10000 0.000.000

0.00

0835 Fiber Optic Cable (Single Mode) (144 Strands) 0.000

0.000

614-87498  
 

1,350.000

LF  

5.45000 0.000.000

0.00

0840 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

22.000

LF  

3,489.00000 0.000.000

0.00

0845 *Detour Pavement 0.000

0.000

621-00450  
 

918.000

SY  

65.00000 0.000.000

0.00

0850 *Sprinkler System 0.000

0.000

623-09900  
 

1.000

L S 

26,875.00000 0.000.000

0.00

0855 Construction Surveying 0.000

0.075

625-00000  
 

0.950

L S 

65,000.00000 4,875.000.075

4,875.00

0860 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

100.000

HOUR

84.00000 0.000.000

0.00

0865 *Mobilization 0.000

0.000

626-00000  
 

0.950

L S 

967,500.00000 0.000.000

0.00

0870 Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0875 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

67.000

GAL 

225.00000 0.000.000

0.00

0880 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

850.000

GAL 

45.00000 0.000.000

0.00
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0885 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

1,998.000

SF  

12.00000 0.000.000

0.00

0890 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

606.000

SF  

10.00000 0.000.000

0.00

0895 *Flagging 0.000

0.000

630-00000  
 

3,350.000

HOUR

19.00000 0.000.000

0.00

0900 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

750.000

HOUR

70.00000 0.000.000

0.00

0905 *Traffic Control Vehicle 0.000

0.000

630-00004  
 

10.000

EACH

3,000.00000 0.000.000

0.00

0910 *Traffic Control Inspection 0.000

10.000

630-00007  
 

240.000

DAY 

10.00000 100.0010.000

100.00

0915 *Traffic Control Management 0.000

0.000

630-00012  
 

460.000

DAY 

50.00000 0.000.000

0.00

0920 *Flashing Beacon (Portable) 0.000

1.500

630-80001  
 

36.000

EACH

2,000.00000 3,000.001.500

3,000.00

0925 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

20.000

EACH

100.00000 0.000.000

0.00

0930 *Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

230.000

EACH

100.00000 400.004.000

400.00

0935 *Construction Traffic Sign (Panel Size B) 0.000

3.000

630-80342  
 

106.000

EACH

140.00000 420.003.000

420.00
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CAT NO0200 ROADWAY          15790 I-25 AND 15TH ST

0940 *Construction Traffic Sign (Panel Size C) 0.000

0.500

630-80343  
 

27.000

EACH

200.00000 100.000.500

100.00

0945 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

8.000

EACH

700.00000 0.000.000

0.00

0950 *Portable Message Sign Panel 0.000

4.000

630-80359  
 

250.000

DAY 

125.00000 500.004.000

500.00

0955 *Drum Channelizing Device 0.000

0.000

630-80360  
 

24.000

EACH

30.00000 0.000.000

0.00

0960 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

5,430.000

LF  

30.00000 0.000.000

0.00

0965 *Traffic Cone 0.000

0.000

630-80380  
 

500.000

EACH

20.00000 0.000.000

0.00

0970 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

4.000

EACH

11,914.00000 0.000.000

0.00

0975 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

6.000

EACH

7,000.00000 0.000.000

0.00

0980 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

1.000

L S 

9,409.00000 0.000.000

0.00

0985 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,200,000.000

F A 

1.00000 0.000.000

0.00

0990 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00
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0995 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1000 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

95,000.000

F A 

1.00000 0.000.000

0.00

1005 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

4,000.000

HOUR

1.00000 0.000.000

0.00

1010 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

23,500.000

F A 

1.00000 0.000.000

0.00

1015 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

1,100.000

F A 

1.00000 0.000.000

0.00

1020 F/A Video Taping 0.000

0.000

700-70033  
 

3,000.000

F A 

1.00000 0.000.000

0.00

1025 F/A Dewatering 0.000

0.000

700-70034  
 

250,000.000

F A 

1.00000 0.000.000

0.00

1030 F/A Adjust Utilities 0.000

0.000

700-70060  
 

40,000.000

F A 

1.00000 0.000.000

0.00

1035 F/A Furnish Noise Mitigation 0.000

0.000

700-70080  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1040 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

15,000.000

F A 

1.00000 0.000.000

0.00

1045 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

30,000.000

F A 

1.00000 0.000.000

0.00
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1050 F/A Erosion Control 0.000

0.000

700-70380  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1055 *F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

12,500.000

F A 

1.00000 0.000.000

0.00

CAT 56,174.0056,174.007,926,675.64CURRENT AMT0200 $ $ $

CAT NO0210 CENTRAL STREET      17098 17098

1060 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.050

L S 

50,000.00000 0.000.000

0.00

1065 Removal of Inlet 0.000

0.000

202-00019  
 

7.000

EACH

278.00000 0.000.000

0.00

1070 Removal of Pipe 0.000

0.000

202-00035  
 

158.000

LF  

34.00000 0.000.000

0.00

1075 Removal of Sidewalk 0.000

0.000

202-00200  
 

52.000

SY  

8.00000 0.000.000

0.00

1080 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

492.000

LF  

3.00000 0.000.000

0.00

1085 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

40.000

SY  

19.00000 0.000.000

0.00

1090 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

566.000

SY  

4.00000 0.000.000

0.00

1095 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

320.000

SY  

3.00000 0.000.000

0.00
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CAT NO0210 CENTRAL STREET      17098 17098

1100 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

1,425.000

SF  

2.00000 0.000.000

0.00

1105 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

1.000

EACH

7,500.00000 0.000.000

0.00

1110 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

75.00000 0.000.000

0.00

1115 Removal of Sign Panel 0.000

0.000

202-00821  
 

1.000

EACH

250.00000 0.000.000

0.00

1120 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

58.000

LF  

20.00000 0.000.000

0.00

1125 Clean Culvert 0.000

0.000

202-04002  
 

3.000

EACH

4,500.00000 0.000.000

0.00

1130 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

162.000

CY  

23.00000 0.000.000

0.00

1135 Potholing 0.000

0.000

203-01597  
 

20.000

HOUR

180.00000 0.000.000

0.00

1140 Topsoil 0.000

0.000

207-00205  
 

16.000

CY  

22.00000 0.000.000

0.00

1145 Silt Fence 0.000

939.000

208-00020  
 

2,600.000

LF  

1.00000 939.00939.000

939.00

1150 Gravel Bag 0.000

21.000

208-00034  
 

170.000

LF  

2.00000 42.0021.000

42.00
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CAT NO0210 CENTRAL STREET      17098 17098

1155 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

938.00000 0.000.000

0.00

1160 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

200.000

LF  

3.00000 0.000.000

0.00

1165 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

1,100.00000 0.000.000

0.00

1170 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

32.00000 0.000.000

0.00

1175 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

55.00000 0.000.000

0.00

1180 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

50.000

HOUR

150.00000 0.000.000

0.00

1185 Erosion Control Supervisor 0.000

0.000

208-00206  
 

100.000

DAY 

10.00000 0.000.000

0.00

1190 Reset Ground Sign 0.000

0.000

210-00810  
 

15.000

EACH

300.00000 0.000.000

0.00

1195 Reset Sign Panel 0.000

0.000

210-00815  
 

17.000

EACH

175.00000 0.000.000

0.00

1200 Reset Air Vent 0.000

0.000

210-01720  
 

1.000

EACH

1,385.00000 0.000.000

0.00

1205 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

941.00000 0.000.000

0.00



CONTID: C15790A        COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT
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1210 Modify Manhole 0.000

0.000

210-04015  
 

8.000

EACH

1,021.00000 0.000.000

0.00

1215 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

878.00000 0.000.000

0.00

1220 Adjust Valve Box 0.000

0.000

210-04050  
 

1.000

EACH

269.00000 0.000.000

0.00

1225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.100

ACRE

680.00000 0.000.000

0.00

1230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.100

ACRE

1,750.00000 0.000.000

0.00

1235 *Sod 0.000

0.000

212-00050  
 

1,285.000

SF  

1.45000 0.000.000

0.00

1240 *Landscape Restoration 0.000

0.000

212-01200  
 

1.000

L S 

3,500.00000 0.000.000

0.00

1245 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.100

ACRE

750.00000 0.000.000

0.00

1250 *Mulch Tackifier 0.000

0.000

213-00061  
 

20.000

LB  

2.45000 0.000.000

0.00

1255 *Noxious Weed Management 0.000

0.000

217-00015  
 

500.000

SY  

0.95000 0.000.000

0.00

1260 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

150.000

TON 

138.57000 0.000.000

0.00
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1265 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

350.000

LF  

165.00000 0.000.000

0.00

1270 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

215.000

LF  

108.00000 0.000.000

0.00

1275 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

58.000

LF  

98.00000 0.000.000

0.00

1280 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

100.000

LF  

131.00000 0.000.000

0.00

1285 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

1.000

EACH

2,755.00000 0.000.000

0.00

1290 *Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

6.000

EACH

2,732.00000 0.000.000

0.00

1295 *Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

3.000

EACH

3,600.00000 0.000.000

0.00

1300 *Inlet Type 16 (Triple) (10 Foot) 0.000

0.000

604-16610  
 

2.000

EACH

5,800.00000 0.000.000

0.00

1305 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

1,809.00000 0.000.000

0.00

1310 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

4.000

EACH

1,843.00000 0.000.000

0.00

1315 *Concrete Sidewalk 0.000

0.000

608-00000  
 

39.000

SY  

31.00000 0.000.000

0.00
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1320 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

1,839.000

SY  

27.00000 0.000.000

0.00

1325 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

158.000

SY  

57.00000 0.000.000

0.00

1330 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

65.000

LF  

24.00000 0.000.000

0.00

1335 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

283.000

LF  

18.00000 0.000.000

0.00

1340 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

287.000

LF  

35.00000 0.000.000

0.00

1345 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

3,793.000

SF  

6.00000 0.000.000

0.00

1350 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

175.000

LF  

11.99000 0.000.000

0.00

1355 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,800.000

LF  

12.95000 0.000.000

0.00

1360 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

25.000

LF  

16.45000 0.000.000

0.00

1365 6 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01600  
 

30.000

LF  

18.25000 0.000.000

0.00

1370 Wiring 0.000

0.000

613-10000  
 

0.200

L S 

17,068.00000 0.000.000

0.00
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1375 Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

9.000

EACH

4,134.00000 0.000.000

0.00

1380 Light Standard Foundation 0.000

0.000

613-40010  
 

9.000

EACH

1,018.00000 0.000.000

0.00

1385 Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

9.000

EACH

1,225.00000 0.000.000

0.00

1390 Sign Panel (Class I) 0.000

0.000

614-00011  
 

87.000

SF  

16.00000 0.000.000

0.00

1395 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

9.000

SF  

24.00000 0.000.000

0.00

1400 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

258.000

LF  

12.00000 0.000.000

0.00

1405 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

1.000

EACH

350.00000 0.000.000

0.00

1410 Bicycle Rack 0.000

0.000

622-00010  
 

28.000

EACH

589.00000 0.000.000

0.00

1415 Construction Surveying 0.000

0.004

625-00000  
 

0.050

L S 

65,000.00000 260.000.004

260.00

1420 *Mobilization 0.000

0.000

626-00000  
 

0.050

L S 

967,500.00000 0.000.000

0.00

1425 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

10.000

GAL 

225.00000 0.000.000

0.00
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1430 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

26.000

GAL 

45.00000 0.000.000

0.00

1435 *Pavement Marking (Special) 0.000

0.000

627-00090  
 

513.000

SF  

50.00000 0.000.000

0.00

1440 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

879.000

SF  

12.00000 0.000.000

0.00

1445 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

108.000

SF  

16.00000 0.000.000

0.00

1450 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

1,162.000

SF  

11.00000 0.000.000

0.00

1455 *Flagging 0.000

0.000

630-00000  
 

650.000

HOUR

19.00000 0.000.000

0.00

1460 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

50.000

HOUR

70.00000 0.000.000

0.00

1465 *Traffic Control Inspection 0.000

0.000

630-00007  
 

20.000

DAY 

10.00000 0.000.000

0.00

1470 *Traffic Control Management 0.000

0.000

630-00012  
 

40.000

DAY 

50.00000 0.000.000

0.00

1475 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

3.000

EACH

100.00000 0.000.000

0.00

1480 *Construction Traffic Sign (Panel Size A) 0.000

4.500

630-80341  
 

20.000

EACH

100.00000 450.004.500

450.00
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1485 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

12.000

EACH

140.00000 140.001.000

140.00

1490 *Drum Channelizing Device 0.000

0.000

630-80360  
 

60.000

EACH

30.00000 0.000.000

0.00

1495 *Traffic Cone 0.000

0.000

630-80380  
 

40.000

EACH

20.00000 0.000.000

0.00

1500 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1505 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

8,000.000

F A 

1.00000 0.000.000

0.00

1510 F/A Dewatering 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1515 F/A Adjust Utilities 0.000

0.000

700-70060  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1520 F/A Provide Temporary Lighting 0.000

0.000

700-70081  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1525 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

10,000.000

F A 

1.00000 0.000.000

0.00

1530 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,831.001,831.00800,456.35CURRENT AMT0210 $ $ $
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1535 *Removal of Bridge 0.000

0.000

202-00400  
 

1.000

EACH

120,000.00000 0.000.000

0.00

1540 Structure Excavation 0.000

0.000

206-00000  
 

1,427.000

CY  

11.00000 0.000.000

0.00

1545 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,132.000

CY  

21.00000 0.000.000

0.00

1550 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

176.000

CY  

31.00000 0.000.000

0.00

1555 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

1,120.000

CY  

20.00000 0.000.000

0.00

1560 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

10,000.00000 0.000.000

0.00

1565 *Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 0.000.000

0.00

1570 Shoring (Area 3) 0.000

0.000

206-01783  
 

1.000

L S 

16,000.00000 0.000.000

0.00

1575 *Shoring (Area 4) 0.000

0.000

206-01784  
 

1.000

L S 

11,000.00000 0.000.000

0.00

1580 Shoring (Area 5) 0.000

0.000

206-01785  
 

1.000

L S 

16,000.00000 0.000.000

0.00

1585 Shoring (Area 6) 0.000

0.000

206-01786  
 

1.000

L S 

16,000.00000 0.000.000

0.00
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1590 *Shoring (Area 9) 0.000

0.000

206-01789  
 

1.000

L S 

12,500.00000 0.000.000

0.00

1595 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

12.000

CY  

24.00000 0.000.000

0.00

1600 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

225.000

LF  

112.00000 0.000.000

0.00

1605 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

86.000

LF  

140.00000 0.000.000

0.00

1610 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

627.000

LF  

183.00000 0.000.000

0.00

1615 *Precast Panel Facing 0.000

0.000

504-04420  
 

1,947.000

SF  

19.00000 0.000.000

0.00

1620 Wire Mesh Facing 0.000

0.000

504-05000  
 

950.000

SF  

11.00000 0.000.000

0.00

1625 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

12.000

CY  

310.00000 0.000.000

0.00

1630 *Structural Steel 0.000

0.000

509-00000  
 

489,961.000

LB  

1.60000 0.000.000

0.00

1635 Bearing Device (Type I) 0.000

0.000

512-00101  
 

16.000

EACH

2,238.00000 0.000.000

0.00

1640 Bearing Device (Type II) 0.000

0.000

512-00102  
 

8.000

EACH

2,360.00000 0.000.000

0.00
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1645 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

522.000

LF  

226.00000 0.000.000

0.00

1650 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

52.000

LF  

258.00000 0.000.000

0.00

1655 *Thin Bonded Epoxy Overlay 0.000

0.000

519-03000  
 

1,210.000

SY  

35.00000 0.000.000

0.00

1660 Concrete Class B (Bridge) 0.000

0.000

601-01040  
 

156.000

CY  

183.00000 0.000.000

0.00

1665 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

246.000

CY  

497.00000 0.000.000

0.00

1670 Concrete Class E 0.000

0.000

601-04000  
 

108.000

CY  

341.00000 0.000.000

0.00

1675 Concrete Class H (Bridge) 0.000

0.000

601-05001  
 

477.000

CY  

541.00000 0.000.000

0.00

1680 *Structural Concrete Coating 0.000

0.000

601-40300  
 

1,071.000

SY  

7.13000 0.000.000

0.00

1685 *Reinforcing Steel 0.000

0.000

602-00000  
 

32,908.000

LB  

0.70000 0.000.000

0.00

1690 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

173,895.000

LB  

0.85000 0.000.000

0.00

1695 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

87.000

LF  

12.00000 0.000.000

0.00
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1700 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

87.000

LF  

62.87000 0.000.000

0.00

1705 *Bridge Rail Type 10M (Special) 0.000

0.000

606-11032  
 

522.000

LF  

216.00000 0.000.000

0.00

1710 *Detectable Warnings 0.000

0.000

608-00015  
 

40.000

SF  

13.00000 0.000.000

0.00

1715 3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

16.000

LF  

7.00000 0.000.000

0.00

1720 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

494.000

LF  

2.10000 0.000.000

0.00

1725 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

149.000

LF  

4.35000 0.000.000

0.00

1730 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

1,615.000

LF  

3.50000 0.000.000

0.00

1735 4 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00402  
 

3,540.000

LF  

1.25000 0.000.000

0.00

1740 6 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00602  
 

1,180.000

LF  

1.50000 0.000.000

0.00

1745 *Shotcrete 0.000

0.000

641-10000  
 

93.000

SY  

75.00000 0.000.000

0.00

CAT 0.000.002,259,203.92CURRENT AMT0300 $ $ $
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1750 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

54.000

SY  

11.00000 0.000.000

0.00

1755 Structure Excavation 0.000

0.000

206-00000  
 

7,444.000

CY  

11.00000 0.000.000

0.00

1760 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

4,250.000

CY  

21.00000 0.000.000

0.00

1765 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

351.000

CY  

20.00000 0.000.000

0.00

1770 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

270.000

CY  

24.00000 0.000.000

0.00

1775 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

729.000

LF  

140.00000 0.000.000

0.00

1780 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

1,440.000

LF  

183.00000 0.000.000

0.00

1785 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

2,030.000

LF  

222.00000 0.000.000

0.00

1790 *Precast Panel Facing 0.000

0.000

504-04420  
 

47,399.000

SF  

19.00000 0.000.000

0.00

1795 Wire Mesh Facing 0.000

0.000

504-05000  
 

1,354.000

SF  

11.00000 0.000.000

0.00

1800 *Ground Nail (10 Foot) 0.000

0.000

504-06310  
 

17.000

EACH

192.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1805 *Ground Nail (15 Foot) 0.000

0.000

504-06315  
 

50.000

EACH

281.00000 0.000.000

0.00

1810 *Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

867.000

EACH

408.00000 0.000.000

0.00

1815 *Ground Nail (25 Foot) 0.000

0.000

504-06325  
 

68.000

EACH

452.00000 0.000.000

0.00

1820 *Ground Nail (30 Foot) 0.000

0.000

504-06330  
 

149.000

EACH

600.00000 0.000.000

0.00

1825 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

32.000

CY  

310.00000 0.000.000

0.00

1830 Grouted Rubble Slope and Ditch Paving 0.000

0.000

507-00300  
 

15.000

CY  

516.00000 0.000.000

0.00

1835 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

1,029.000

CY  

381.00000 0.000.000

0.00

1840 *Structural Concrete Coating 0.000

0.000

601-40300  
 

7,356.000

SY  

7.13000 0.000.000

0.00

1845 *Reinforcing Steel 0.000

0.000

602-00000  
 

27,911.000

LB  

0.70000 0.000.000

0.00

1850 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

92,922.000

LB  

0.85000 0.000.000

0.00

1855 12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

79.000

LF  

110.00000 0.000.000

0.00
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PCN: 15790A-BID   ESTIMATE RUN 01/27/2012

PROJECT: IM 0252-387                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0310 WALLS                15790 

1860 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

2,002.000

LF  

12.00000 0.000.000

0.00

1865 Guardrail Type 7 (Style CA) (Special) 0.000

0.000

606-00716  
 

38.000

LF  

53.45000 0.000.000

0.00

1870 Guardrail Type 7 (Style CD) (Special) 0.000

0.000

606-00731  
 

1,703.000

LF  

62.87000 0.000.000

0.00

1875 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

1,759.000

LF  

58.00000 0.000.000

0.00

1880 *Fence Chain Link (Special) (42 Inch) 0.000

0.000

607-53143  
 

1,967.000

LF  

21.00000 0.000.000

0.00

1885 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

396.000

LF  

31.00000 0.000.000

0.00

1890 *Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

1,185.000

LF  

16.00000 0.000.000

0.00

1895 *Shotcrete 0.000

0.000

641-10000  
 

3,864.000

SY  

75.00000 0.000.000

0.00

CAT 0.000.003,574,985.39CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Office (Special) 0.000

1.000

620-00005  
 

1.000

EACH

100,000.00000 100,000.001.000

100,000.00

1905 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

40,000.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

06:37:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1910 Sanitary Facility 0.000

2.000

620-00020  
 

2.000

EACH

2,600.00000 5,200.002.000

5,200.00

CAT 145,200.00145,200.00145,200.00CURRENT AMT0400 $ $ $

$ 203,205.00203,205.00$14,706,521.30$CURRENT AMTPROJECT TOTAL


